COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/27/2010

ESTIMATE SUMMARY 14:17:02
CONTID: C17109 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17109-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 52 WORK DAYS
I-70B-CLIFTON PARKING LOT BEAU PERCENT TIME: 96.15 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STE0063-030
I-70B-CLIFTON PARKING LOT BEAU
NAME OF ROAD: 0708
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 12/09/2009 DATE TIME STARTED 09/21/2009
2273 RIVER ROAD DATE LET 08/13/2009 DATE WORK BEGAN 09/21/2009
DATE AWARDED 08/24/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 09/21/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 992,704.56 PARTICIPATING $ 551,316.67 $ 179,935.24
AWARD PROJECT AMT: $ 862,228.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 55.54% TOTAL EARNINGS 551,316.67 179,935.24
FUNDS AVAILABLE: $ 441,387.89 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 551,316.67 179,935.24
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,933.42 -1,971.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 538,383.25 177,963.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 538,383.25 177,963.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 177,963.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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REF ITEM
NO. NO.

CAT NOO0200
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0010 202-00220
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00206 EROSION CONTROL SUPERVISOR 56.000 45.000
DAY 11.000 109.45
9.95000 56.000 557.20
0065 212-00006 *SEEDING (NATIVE) 0.500 0.210
ACRE 0.000 0.00
1,443.00000 0.210 303.03
0070 212-00032 *SOIL CONDITIONING 0.500 0.210
ACRE 0.000 0.00
5,295.00000 0.210 1,111.95
0075 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.000
ACRE 0.210 303.03
1,443.00000 0.210 303.03
0080 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 42.000 69.30
1.65000 42.000 69.30
0085 213-00065 *INORGANIC MULCH 211.000 98.000
cY 0.000 0.00
91.00000 98.000 8,918.00
0090 213-00070 *LANDSCAPE WEED BARRIER FABRIC 4,138.000 2,420.000
sy 1,095.000 1,095.00
1.00000 3,515.000 3,515.00
0095 213-00462 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 1,126.000 406.000
LF 0.000 0.00
5.25000 406.000 2,131.50
0100 213-00700 *LANDSCAPE BOULDER 19.000 10.000
EACH 0.000 0.00
83.00000 10.000 830.00
0105 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 17.000 6.000
EACH 8.000 2,084.00
260.50000 14.000 3,647.00
0110 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 39.000 8.000
EACH 25.000 8,000.00

320.00000 33.000 10,560.00
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 148.000 71.000
EACH 55.000 2,310.00
42.00000 126.000 5,292.00
0120 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 30.000 9.000
EACH 17.000 5,610.00
330.00000 26.000 8,580.00
0125 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 47.000 12.000
EACH 28.000 1,232.00
44.00000 40.000 1,760.00
0130 214-00910 *PERENNIALS (1 GALLON CONTAINER) 617.000 247.000
EACH 277.000 3,324.00
12.00000 524.000 6,288.00
0135 214-00950 *PERENNIALS (5 GALLON CONTAINER) 133.000 49.000
EACH 64.000 2,688.00
42.00000 113.000 4,746.00
0140 304-01000 AGGREGATE BASE COURSE (CLASS 1) 93.000 0.000
TON 0.000 0.00
18.00000 0.000 0.00
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,694.000 582.240
TON 1,559.720 23,395.80
15.00000 2,141.960 32,129.40
0150 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 240.000 123.000
TON 0.000 0.00
28.00000 123.000 3,444.00
0155 306-01000 *RECONDITIONING 8,478.000 8,478.000
sy 0.000 0.00
4.15000 8,478.000 35,183.70
0160 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 2,023.000 683.230
TON 0.000 0.00
59.00000 683.230 40,310.57
0165 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 125.000 38.530
TON 0.000 0.00
405.00000 38.530 15,604.65
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 463.000 58.650
GAL 0.000 0.00
1.00000 58.650 58.65
0175 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 4,323.000 2,195.000
SF 834.000 22,935.00
27.50000 3,029.000 83,297.50
0180 603-01240 *24 INCH REINFORCED CONCRETE PIPE 40.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0185 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
856.50000 0.000 0.00
0190 603-10120 *12 INCH CORRUGATED STEEL PIPE 116.000 116.000
LF 0.000 0.00
39.00000 116.000 4,524.00
0195 603-10240 *24 INCH CORRUGATED STEEL PIPE 10.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0200 603-50015 *15 INCH PLASTIC PIPE 85.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0205 603-50024 *24 INCH PLASTIC PIPE 108.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0210 604-00305 *INLET TYPE C (5 FOOT) 3.000 1.000
EACH 0.000 0.00
3,227.00000 1.000 3,227.00
0215 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 1.000 5,073.00
5,073.00000 1.000 5,073.00
0220 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 0.000
EACH 2.000 12,092.00

6,046.00000 2.000 12,092.00
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0230 607-11530 FENCE (SPECIAL) 305.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0235 608-00000 *CONCRETE SIDEWALK 511.000 194.000
sy 0.000 0.00
27.00000 194.000 5,238.00
0240 608-00010 *CONCRETE CURB RAMP 64.000 20.000
sY 0.000 0.00
75.00000 20.000 1,500.00
0245 608-10010 *SIDEWALK DRAIN 1.000 0.000
EACH 0.000 0.00
1,771.00000 0.000 0.00
0250 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,934.000 1,855.000
LF 1,000.000 9,950.00
9.95000 2,855.000 28,407.25
0255 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 310.000 71.000
LF 0.000 0.00
11.00000 71.000 781.00
0260 609-24003 *GUTTER TYPE 2 (3 FOOT) 546.000 127.000
LF 0.000 0.00
19.00000 127.000 2,413.00
0265 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,272.000 1,690.000
SF 0.000 0.00
4.40000 1,690.000 7,436.00
0270 612-00001 *DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0275 612-00002 *DELINEATOR (TYPE IT) 5.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 613-00200 *2 INCH ELECTRICAL CONDUIT 5,250.000 1,195.000
LF 1,680.000 11,004.00
6.55000 2,875.000 18,831.25
0285 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 22.000 8.000
EACH 13.000 20,306.00
1,562.00000 21.000 32,802.00
0290 613-40010 *LIGHT STANDARD FOUNDATION 22.000 8.000
EACH 13.000 7,325.50
563.50000 21.000 11,833.50
0295 613-50100 *LIGHTING CONTROL CENTER 2.000 1.000
EACH 0.000 0.00
3,302.00000 1.000 3,302.00
0300 614-00011 *SIGN PANEL (CLASS I) 16.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0305 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 1.000 0.000
SLIPBASE
EACH 0.000 0.00
304.00000 0.000 0.00
0310 619-00007 *CONNECT TO EXISTING WATERLINE 1.000 1.000
EACH 0.000 0.00
1,326.00000 1.000 1,326.00
0315 622-00270 *BOLLARD 8.000 8.000
EACH 0.000 0.00
199.00000 8.000 1,592.00
0320 623-08200 *MASTER CONTROLLER 2.000 1.000
EACH 0.000 0.00
4,707.00000 1.000 4,707.00
0325 623-09905 *IRRIGATION ASSEMBLY 25.000 9.000
EACH 12.000 14,304.00
1,192.00000 21.000 25,032.00
0330 625-00000 *CONSTRUCTION SURVEYING 1.000 0.880
L s 0.060 433.26

7,221.00000 0.940 6,787.74
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 4,000.00
10,000.00000 1.000 10,000.00
0340 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.660
LS 0.170 85.00
500.00000 0.830 415.00
0345 627-00001 *PAVEMENT MARKING PAINT 13.000 0.000
GAL 0.000 0.00
95.00000 0.000 0.00
0350 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 105.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
18.00000 0.000 0.00
0355 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 160.000 0.000
LINE)
SF 0.000 0.00
11.00000 0.000 0.00
0360 630-00000 *FLAGGING 750.000 486.000
HOUR 189.000 4,347.00
23.00000 675.000 15,525.00
0365 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 20.000
DAY 10.000 990.00
99.00000 30.000 2,970.00
0370 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 41.000
DAY 9.000 4,477.50
497.50000 50.000 24,875.00
0375 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 1.500
EACH 0.000 0.00
221.00000 1.500 331.50
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 13.500
EACH 0.000 0.00

39.00000 13.500 526.50
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 1.500
EACH 0.000 0.00
44.00000 1.500 66.00
0395 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
1,105.00000 0.500 552.50
0400 630-80360 *DRUM CHANNELIZING DEVICE 30.000 14.500
EACH 0.000 0.00
17.00000 14.500 246.50
0405 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 1.500
EACH 0.000 0.00
17.00000 1.500 25.50
0410 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0415 630-80370 CONCRETE BARRIER (TEMPORARY) 40.000 0.000
LF 0.000 0.00
100.50000 0.000 0.00
0420 630-80390 CHANNELIZING DEVICE (SPECIAL) 100.000 32.500
EACH 0.000 0.00
11.00000 32.500 357.50
0425 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70016 F/A FUEL COST ADJUSTMENT 5,500.000 474.920
FA 200.190 200.19
1.00000 675.110 675.11
0440 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 10,000.000 1,876.180
FA 0.000 0.00

1.00000 1,876.180 1,876.18
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 700-70021 F/A ON-THE-JOB TRAINEE 576.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0450 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70025 F/A QUALITY INCENTIVE PAYMENT 7,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 900-00012 ADDED ITEM (FOOT)/ 603-01180 REINFORCED CONCRETE PIPE 56.000 0.000
18 INCH
LF 56.000 4,200.00
75.00000 56.000 4,200.00
0485 900-00012 ADDED ITEM (FOOT)/ 603-10180 CORRUGATED STEEL PIPE 18 16.000 0.000
INCH
LF 16.000 816.00
51.00000 16.000 816.00
0490 900-00004 ADDED ITEM (CUBIC YARD)/ 206-00065 STRUCTURE BACKFILL 8.620 0.000
(FLOW FILL)
cy 8.620 1,321.96
153.36000 8.620 1,321.96
0495 900-00010 ADDED ITEM (HOUR)/ 625-00001 CONSTRUCTION SURVEYING 12.500 0.000
(HOURLY)
HOUR 12.500 1,287.50
103.00000 12.500 1,287.50
CAT 0200 CURRENT AMT $ 990,538.56 $ 179,935.24$ 549,150.67

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00
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PCN: 17109-BID ESTIMATE RUN 01/27/2010
PROJECT: STE0063-030 ESTIMATE NO: 0003 14:17:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0475 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
166.00000 1.000 166.00
CAT 0400 CURRENT AMT $ 2,166.00 $ 0.00s 2,166.00

PROJECT TOTAL CURRENT AMT §

992,704.56 $

179,935.24 3 551,316.67



